

FAST TRACK PROJECT PLANNING

DOES PLANNING A PROJECT TAKE TOO LONG?

EVER STARTED A PROJECT WITHOUT PLANNING?

Core Consulting Group offers Fast Track Project Planning. Our facilitators will guide your team to complete integrated project plans within hours and days, not weeks and months!!

OUR FACILITATORS

Our facilitators are experienced senior consultants specialised in project planning, scheduling and estimating. They have extensive practical Project Planning and Management experience and exemplary facilitation skills. They are results focused and motivated to deliver reliable outcomes.

OUR PROCESS

Our Planning Process has been developed over many years to offer a structured yet flexible framework. We tailor our process to align with your specific project delivery methodology. The planning process works with client environments regardless of Portfolio, Program and Project Methodology (MSP, PRINCE2, PMBOK, etc) and Software Development (waterfall, agile, other)

VALUE

The Fast Track Planning Process reduces the time it takes to plan a program or project. Instead of spending weeks and months, this process will deliver results in hours and days. The planning sessions are led by an experienced, independent facilitator and the outcome reflects a shared vision across all participants.

The outcome is a documented plan that includes:

- One Vision: What is the project & Why
- Scope Definition: Clearly defined statement of scope
- Work Breakdown: Articulation of work & responsibilities
- Schedule: Stream Schedules & Master Schedule
- Resource Plan: High level resource requirements
- Cost Estimate: High level cost estimate
- Risk Awareness: Risk Identification

Try a Fast Track Planning session, be amazed by the speed of the outcomes and watch stakeholder confidence grow in your project and program.

